

HSV Lakes - Dredging Schedule

Projected Dredging Period	Lake/Lakes
2024-25	Lake Coronado
2025-26	Lake Balboa
*2026-27	*Lake Estrella & Granada
2027-28	Lake Desoto
2028-29	Lakes Isabella & Pineda
2029-30	Lake Cortez
2030-2031	Lakes Maria & Sophia

Note #1: Drawdown preparations for dredging typically starts in early October, Lakes are typically raised back to normal pool in the March-April timeframe unless unforeseen circumstances arise.

Note #2: Dredging of Lakes Estrella & Granada may be impacted due to the presence non-native "Mystery Snails".